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RE: Supplemental Information to Request for Extension Letter (July 7, 2014) 
Exide Technologies, Vernon, California (EPA ID No. CAD 097 854 541) 

Dear Mr. Veile and Mr. Ghazi: 

Pursuant to your verbal request, Advanced GeoServices Corp. (Advanced GeoServices) offers 
the following supplemental information on behalf of Exide Technologies (Exide) regarding the 
July 7, 2014 Request for Extension letter for submission of the RCRA Hazardous Waste Permit 
Application. Specifically, the DTSC Third Notice of Deficiency letter (NOD letter) (dated June 
17, 2014) imposed a 30 day deadline from receipt of the NOD letter for submission of a revised 
complete Part B Application. 

Based on the additional information, clarification and discussions between key technical 
personnel from DTSC and Exide in the July 2, 2014 meeting in your offices in Sacramento, a 
significant amount of additional detail is required. Due to the time required to collect and 
compile that information, Exide requests additional time beyond that July 1 7, 2014 deadline. 
Specifically, we are asking for the following submission schedule for the reasons identified 
below: 

August 4, 2014: Completed Permit Application (excluding Closure and 
Financial Information) 

Exide is adding the refining kettles and evaluating addition of the plastic 
chip trailer staging area as regulated units. Addition of new units requires 
collection of details, location and dimensions for the new units that must 
be added to multiple drawings and modification of Section 5.0 Waste 
Management Devices and Permitted Units. 

August 18, 2014: Process Fugitive Control Plan 

Exide is preparing a Process Fugitive Emissions Plan (PFEP) to address 
dust accumulating on beams, rafters and other horizontal surfaces in those 
portions of the main manufacturing building that are operated under 
negative pressure but are not proposed for permitting as Containment 
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Buildings. The PFEP will include such requirements as routine cleaning 
of horizontal surfaces; limiting movement of vehicular traffic from 
containment building areas; and inspection and documentation. The PFEP 
will become an attachment to the housekeeping plan. Time is required to 
identify the areas requiring attention and for developing implementable 
procedures. The PFEP is intended to address DTSC comments regarding 
the need to permit the RMPS, Baghouse, Furnace and Finished Lead 
Warehouse Buildings as Containment Buildings. 

August 18, 2014: Application Section 12.0 (Closure) and Appendix P (Closure 
Cost Backup Documentation) 

Exide is providing more detailed information regarding unit closure 
following a Work Breakdown Structure (WBS) format, as well as, 
supplemental details and sketches showing the units. As reviewed in the 
July 2, 2014 meeting, this will require development of a WBS form for 
each of the 80+ active permitted units and figure(s) for each cluster of 
unit(s). This alone is expected torequire 80 to 100 hours of field time and 
an additional300 to 400 hours of office time. 
Exide is soliciting updated unit pricing for major/large quantity items in 
the cost estimate, updating other unit prices with the 2014 Means pricing 
data, and incorporating specific unit prices and/or production rates 
included in the DTSC NOD letter. 
Exide is re-writing the Closure and Contingent Closure Plans to include 
demolition of the RMPS, Baghouse, Containment and Smelter buildings, 
decontamination of the Finished Lead Warehouse structure and excavation 
to a depth of 5 feet below existing grade under the footprint of the 
permitted units and their secondary containment areas excluding the 
Surface Impoundment and plastic chip trailer staging areas. 
Exide is preparing a spreadsheet linking decon/demo unit pricing, 
regulated unit sizes/dimensions and the overall cost estimate. The 
completed spreadsheet will be provided electronically to DTSC to 
facilitate review of the revised Closure and Contingent Closure Cost 
Estimates. 

September 5, 2014: Application Section 13.0 (Financial Responsibility) and 
Appendix Q (Financial Assurance Documentation) 

Exide will include a fully executed financial assurance document as part 
of the complete submission once the final amount for financial assurance 
is calculated. We anticipate that approximately 15 days will be required to 
obtain necessary financial documents. 
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We believe that the dates requested above are still very aggressive but believe that the level of 
detail and information can be incorporated into the permit application package in a format 
suitable for approval. 

Thank you for consideration of this request. If you have any questions please call me at 610-
389-2468 or call Fred Ganster at 610-921-4052. 

Sincerely, 

PGS:vm 

cc: Miriam Barcellona-Ingenito 
Thomas Strang 
Fred Ganster 
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